

## Changes to the MassCEC Grant Task Order 10-2

Discussed with Christie Howe, Project Manager, MassCEC, 20 August 2010

<i>Reference</i>	<i>Change</i>
Preamble	Date of the Task Order is September 1, 2010 (also date of BOS meeting) Then, termination date is December 1, 2013 (39 months after Effective Date) Construction must start by September 1, 2012 (24 months per 5d) Contracts executed by March 1, 2012 (18 months per Attachment 1)
Section 5b)	Delete language starting: "In the event the Grantee is a non-public entity.... Project Budget."
Section 7d)i	Delete language starting: "For non-public projects.... design."
Section 7d)ii	Delete language starting: "For non-public projects.... incurred."
Section 9	Check insurance coverage levels with Town
Attachment 1	Project Summary, last P Nantucket will conduct a public procurement process consistent with appropriate State statutes in 2010, with construction commencing in 2011 and commercial operation expected in 2012.
Attachment 1 Milestone Table	Milestone 1A Complete transportation study and consultations with agencies on birds and species impacts Lesser of \$50,000 or actual cost Milestone 1B Complete all permit applications Milestone 2 Final Design Report Lesser of \$195,000 or actual cost (total includes payments made for Milestone 1A)
Attachment 2	Replace "Harris Miller Miller and Hanson, Stephen Barrett, Principal" with "Noise impact consultants" Replace "WRPA, Bob Patterson, Principal" with "Visual impact consultants" Replace "Horsley Witten Group" with "Wetlands consultants" Change budget for Transportation Study to \$25,000 Change budget for Design Consultant to \$125,000
Attachment 3	Milestone 1A Complete transportation study and consultations with agencies on birds and species impacts 3 months Milestone 1B Complete all permit applications 9 months Milestone 2 Final Design Report
Deliverables cover sheets	Milestone #1A Copies of transportation study and results of consultations with agencies on birds and species impacts Milestone 1B Copies of all permit applications